COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2003

ESTIMATE SUMMARY 13:26:24
CONTID: C13086 ESTIMATE NO: 0010 PROG SPEC YR: 1999
PCN: 13086-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.5  DAYS TIME ALLOW: 240 WORK DAYS
NORTH DELTA PERCENT TIME:  40.21 ORIG TIME ALLOW: 235 WORK DAYS
PROJECT NO: NH 0501-043
NORTH DELTA
NAME OF ROAD: 050A
PROJECT COUNTIES: DELTA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2003 DATE TIME STARTED 10/07/2002
556 STRUTHERS AVENUE DATE LET 08/22/2002 DATE WORK BEGAN 10/07/2002
DATE AWARDED 08/26/2002 DATE TIME STOPPED 02/19/2004
DATE CONTRACT EXECUTED 09/11/2002 DATE ACCEPTED 02/19/2004
GRAND JUNCTION C0O 81501 970-242-5370 DATE NOTICE TO PROCEED 10/07/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,343,761.48  PARTICIPATING $  5,336,639.90 $ 45,309.57
AWARD PROJECT AMT: $  7,896,906.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.96% TOTAL EARNINGS 5,336,639.90 45,309.57
FUNDS AVAILABLE: $ 3,007,121.58  STOCKPILED MATERIALS 375,267.89 -6,693.17
GROSS EARNINGS 5,711,907.79 38,616.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,925.23 -283.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,698,982.56 38,333.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,698,982.56 38,333.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,333.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00001

0020 202-00010

0025 202-00011

0030 202-00035

0035 202-00090

0040 202-00203

0045 202-00220

0050 202-00240

0055 202-00250

C13086
13086-BID
NH 0501-043
ITEM
DESCRIPTION
ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*TREE TRIMMING DELETED 105 # ELAM 029

*REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
96,500.00000

1.000
LS
51,000.00000

2.000
EACH
5,100.00000
36.000
EACH
255.00000
0.000
EACH
425.00000
2,761.000
LF
10.50000
6.000
EACH
7.00000
337.000
LF
8.00000
59,598.500
SY
2.00000
2,706.000
SY
2.50000
8,364.300
SF

3.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

2.000
0.000
2.000

33.000
3.000
36.000

0.000
0.000
0.000

2,737.500
0.000
2,737.500

6.000
0.000
6.000

148.000
0.000
148.000

58,701.900
799.600
59,501.500

2,435.100
270.900
2,706.000

8,031.700
0.000
8,031.700

Page 2
ESTIMATE RUN 07/02/2003

13:26:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
96,500.00
0.00
51,000.00
0.00
10,200.00
765.00
9,180.00
0.00
0.00
0.00
28,743.75
0.00
42.00
0.00
1,184.00
1,599.20
119,003.00
677.25
6,765.00
0.00
24,095.10
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PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
14.00000 1.000 14.00
0065 202-00810 *REMOVAL OF GROUND SIGN 46.000 41.000
EACH 4.000 324.00
81.00000 45.000 3,645.00
0070 202-01000 *REMOVAL OF FENCE 32,984.000 32,640.000
LF 0.000 0.00
0.70000 32,640.000 22,848.00
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,622.000 2,622.000
LF 0.000 0.00
2.00000 2,622.000 5,244.00
0080 202-01300 *REMOVAL OF END ANCHORAGE 22.000 22.000
EACH 0.000 0.00
166.00000 22.000 3,652.00
0085 202-04001 *PLUG CULVERT DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0090 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 104,504.000 104,572.000
cY 0.000 0.00
4.50000 104,572.000 470,574.00
0095 203-00100 *MUCK EXCAVATION 2,231.800 2,231.800
cY 0.000 0.00
13.00000 2,231.800 29,013.40
0100 203-01100 PROOF ROLLING 25.000 25.000
HOUR 0.000 0.00
58.00000 25.000 1,450.00
0105 203-01500 BLADING 12.750 7.250
HOUR 0.000 0.00
73.00000 7.250 529.25
0110 203-01550 DOZING 26.000 26.000
HOUR 0.000 0.00
168.00000 26.000 4,368.00



CONTID: C13086 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 *POTHOLING 112.500 110.500
HOUR 0.000 0.00
150.00000 110.500 16,575.00
0120 206-00000 *STRUCTURE EXCAVATION 3,069.770 3,080.670
cY 0.000 0.00
14.50000 3,080.670 44,669.72
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,199.140 2,181.940
cY 0.000 0.00
32.50000 2,181.940 70,913.05
0130 207-00205 TOPSOIL 12,520.000 1,511.900
cY 1,060.900 15,595.23
14.70000 2,572.800 37,820.16
0135 208-00005 EROSION LOG 1,907.000 957.000
LF 0.000 0.00
5.00000 957.000 4,785.00
0140 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.150
LS 0.000 0.00
14,000.00000 0.150 2,100.00
0145 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) DELETED 10 5# 0.000 0.000
ELAM 029
GAL 0.000 0.00
0.60000 0.000 0.00
0150 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 27.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0155 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 10.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0160 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0165 210-00035 *RESET WATER METER 2.000 0.000
EACH 0.000 0.00
1,130.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00050 *RESET FIRE HYDRANT 3.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0175 210-00810 *RESET GROUND SIGN 13.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0180 210-01000 *RESET FENCE 936.000 363.000
LF 0.000 0.00
3.90000 363.000 1,415.70
0185 210-01011 *RESET GATE 4.000 2.000
EACH 0.000 0.00
136.00000 2.000 272.00
0190 210-04010 ADJUST MANHOLE 28.000 6.000
EACH 0.000 0.00
360.00000 6.000 2,160.00
0195 210-04025 *MODIFY STRUCTURE 3.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0200 210-04050 ADJUST VALVE BOX 4.000 1.000
EACH 0.000 0.00
130.00000 1.000 130.00
0205 212-00006 *SEEDING (NATIVE) 23.000 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0210 213-00003 *MULCHING (WEED FREE) 23.000 0.000
ACRE 0.000 0.00
940.00000 0.000 0.00
0215 213-00061 *MULCH TACKIFIER 3,556.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0220 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,750.00000 1.000 2,750.00
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PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00050 *MONITORING TECHNICIAN DELETED 105 # ELAM 029 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0230 250-00110 *HEALTH AND SAFETY OFFICER DELETED 105 # ELAM O 29 0.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0235 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 88,011.000 87,504.000
cY 0.000 0.00
9.50000 87,504.000 831,288.00
0235 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASEDUBS 507.000
PIT
cY 0.000 0.00
5.00000 507.000 2,535.00
0240 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 20,755.000 14,427.990
CY 1,037.700 13,490.10
13.00000 15,465.690 201,053.97
0240 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLAS®DUBS 6,327.009
PIT
CcY -1,037.701 -6,693.17
6.45000 5,289.308 34,116.04
0245 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 333.910 333.910
TON 0.000 0.00
140.00000 333.910 46,747.40
0250 403-09110 *STONE MASTIC ASPHALT 26,664.390 0.000
TON 0.000 0.00
20.50000 0.000 0.00
0250 MATERIAL ALLOWANCE STONE MASTIC ASPHALT AGGREQA 28,352.000
TON 0.000 0.00
8.00000 28,352.000 226,816.00
0255 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 58,884.880 36,886.420
TON 0.000 0.00
18.00000 36,886.420 663,955.56
0255 MATERIAL ALLOWANCE HBP SX100 AGGREGATE 13,525.660
TON 0.000 0.00
7.00000 13,525.660 94,679.62
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PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,785.751 0.000
TON 0.000 0.00
241.00000 0.000 0.00
0265 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,271.597 2,277.640
TON 0.000 0.00
184.00000 2,277.640 419,085.76
0270 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 19,477.000 14,179.000
GAL 0.000 0.00
1.25000 14,179.000 17,723.75
0275 412-00600 *CONCRETE PAVEMENT (6 INCH) MCR, PROJECT ORDER #8 2,725.800 1,176.100
SY 0.000 0.00
48.00000 1,176.100 56,452.80
0280 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 862.100 620.400
53% 0.000 0.00
1.80000 620.400 1,116.72
0285 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 30,375.400 30,364.500
SY 0.000 0.00
1.60000 30,364.500 48,583.20
0290 506-00209 RIPRAP (9 INCH) 127.300 47.000
cY 0.000 0.00
102.00000 47.000 4,794.00
0295 506-00218 *RIPRAP (18 INCH) 451.000 451.000
cY 0.000 0.00
71.00000 451.000 32,021.00
0300 518-00106 *WATERSTOP (6 INCH) 16.000 16.000
LF 0.000 0.00
16.00000 16.000 256.00
0305 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) 1.900 1.900
cY 0.000 0.00
1,110.00000 1.900 2,109.00
0310 601-03030 *CONCRETE CLASS D (BOX CULVERT) 289.280 289.280
cY 0.000 0.00
445.00000 289.280 128,729.60
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PCN: 13086-BID ESTIMATE RUN 07/02/2003

PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 601-03050  *CONCRETE CLASS D (WALL) 72.900 72.900
cy 0.000 0.00
426.00000 72.900 31,055.40
0320 601-40300  *STRUCTURAL CONCRETE COATING 159.000 159.000
sy 0.000 0.00
12.50000 159.000 1,987.50
0325 602-00000  *REINFORCING STEEL 41,841.000 41,841.000
LB 0.000 0.00
0.70000 41,841.000 29,288.70
0330 602-00020  *REINFORCING STEEL (EPOXY COATED) 3,513.000 3,513.000
LB 0.000 0.00
0.75000 3,513.000 2,634.75
0335 603-01120  *12 INCH REINFORCED CONCRETE PIPE 18.000 18.000
LF 0.000 0.00
39.00000 18.000 702.00
0340 603-01180  *18 INCH REINFORCED CONCRETE PIPE 2,518.200 2,398.200
LF 0.000 0.00
45.00000 2,398.200 107,919.00
0345 603-01240  *24 INCH REINFORCED CONCRETE PIPE 3,666.500 3,642,500
LF 0.000 0.00
61.00000 3,642.500 222,192.50
0350 603-01300  *30 INCH REINFORCED CONCRETE PIPE 45.000 45.000
LF 0.000 0.00
64.00000 45.000 2,880.00
0355 603-01360  *36 INCH REINFORCED CONCRETE PIPE 276.000 276.000
LF 0.000 0.00
80.00000 276.000 22,080.00
0360 603-05018  *18 INCH REINFORCED CONCRETE END SECTION 15.000 11.000
EACH 0.000 0.00
580.00000 11.000 6,380.00
0365 603-05024  *24 INCH REINFORCED CONCRETE END SECTION 30.000 27.000
EACH 0.000 0.00

605.00000 27.000 16,335.00
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PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0375 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,210.00000 2.000 2,420.00
0380 603-33018 *18 INCH PIPE SAFETY END TREATMENT 37.000 47.000
EACH 0.000 0.00
600.00000 47.000 28,200.00
0385 603-33024 *24 INCH PIPE SAFETY END TREATMENT 10.000 10.000
EACH 0.000 0.00
800.00000 10.000 8,000.00
0390 603-33036 *36 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
0395 603-50008 *8 INCH PLASTIC PIPE 1,043.000 373.000
LF 0.000 0.00
18.50000 373.000 6,900.50
0400 603-50012 *12 INCH PLASTIC PIPE 1,814.500 1,814.500
LF 0.000 0.00
19.30000 1,814.500 35,019.85
0405 603-50015 *15 INCH PLASTIC PIPE 405.000 405.000
LF 0.000 0.00
21.60000 405.000 8,748.00
0410 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,412.00000 2.000 4,824.00
0415 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,182.00000 1.000 3,182.00
0420 604-19105 *INLET TYPE R L5 (5 FOOT) 3.000 1.000
EACH 0.000 0.00
2,412.00000 1.000 2,412.00
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PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,182.00000 1.000 3,182.00
0430 604-19205 *INLET TYPE R L 10 (5 FOOT) 10.000 5.000
EACH 0.000 0.00
3,834.00000 5.000 19,170.00
0435 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0440  604-30005 *MANHOLE SLAB BASE (5 FOOT) 5.000 5.000
EACH 0.000 0.00
5,600.00000 5.000 28,000.00
0445  604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
11,700.00000 1.000 11,700.00
0450 604-50062 *GRATING AND FRAME 2.000 2.000
EACH 0.000 0.00
2,340.00000 2.000 4,680.00
0455 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 22.200 22.200
5% 0.000 0.00
40.50000 22.200 899.10
0460 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,803.000 488.000
LF 0.000 0.00
11.00000 488.000 5,368.00
0465 606-01340 *END ANCHORAGE TYPE 3D 9.000 2.000
EACH 0.000 0.00
385.00000 2.000 770.00
0470 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) MCR, PRO JECT 10.000 2.000
ORDER # 8
EACH 0.000 0.00
1,275.00000 2.000 2,550.00
0475 607-00005 *END POST 150.000 22.000
EACH 0.000 0.00
108.00000 22.000 2,376.00
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PCN: 13086-BID ESTIMATE RUN
PROJECT: NH 0501-043 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000
EACH 0.000 0.00
21.51000 0.000 0.00
0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 119.000
EACH 0.000 0.00
21.51000 119.000 2,559.69
0480 607-00010 *CORNER AND LINE BRACE POST 53.000 7.000
EACH 0.000 0.00
151.00000 7.000 1,057.00
0480 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 30.000
EACH 0.000 0.00
35.63000 30.000 1,068.90
0485 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 14,627.000 5,635.000
LF 0.000 0.00
1.70000 5,635.000 9,579.50
0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000
LF 0.000 0.00
0.21900 0.000 0.00
0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 11,464.977
LF 0.000 0.00
0.21900 11,464.977 2,510.83
0490 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 338.000 338.000
LF 0.000 0.00
2.30000 338.000 777.40
0495 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN PO$S 13,411.000 3,489.000
LF 0.000 0.00
2.40000 3,489.000 8,373.60
0495 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 3,172.968
LF 0.000 0.00
0.21900 3,172.968 694.88
0500 607-11460 *FENCE WOOD RAILING 118.000 114.000
LF 0.000 0.00

17.00000 114.000 1,938.00
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PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 607-21300 *FENCE BARRIER WITH METAL POSTS 700.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0510 607-52905 *END POST (CHAIN LINK) 20.000 4.000
EACH 0.000 0.00
120.00000 4.000 480.00
0515 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
204.00000 0.000 0.00
0520 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 159.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0525 607-53148 *FENCE CHAIN LINK (48 INCH) 96.000 96.000
LF 0.000 0.00
7.70000 96.000 739.20
0525 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 378.965
LF 0.000 0.00
3.41000 378.965 1,292.27
0530 607-53172 *FENCE CHAIN LINK (72 INCH) 1,877.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0530 MATERIAL ALLOWANCE WIRE, POSTS & HARDWARE 1,596.870
LF 0.000 0.00
4.03200 1,596.870 6,438.58
0535 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) DELETED 1 05 # 0.000 0.000
ELAM 029
LF 0.000 0.00
9.50000 0.000 0.00
0535 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 633.948
LF 0.000 0.00
4.03200 633.948 2,556.08
0540 607-60266 *16 FOOT GATE DOUBLE (CHAIN LINK) DELETED 105 # ELAM 0.000 0.000
029
EACH 0.000 0.00
1,142.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 07/02/2003
PROJECT: NH 0501-043 ESTIMATE NO: 0010 13:26:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 607-60316 *16 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
0550 607-60324 *24 FOOT GATE TWIN DELETED 105 # ELAM 031 0.000 0.000
EACH 0.000 0.00
282.00000 0.000 0.00
0555 608-00000 *CONCRETE SIDEWALK 8,669.730 4,417.500
3% 0.000 0.00
27.50000 4,417.500 121,481.25
0560 608-00010 *CONCRETE CURB RAMP 170.900 0.000
SY 0.000 0.00
49.00000 0.000 0.00
0565 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 15,722.550 8,447.300
LF 0.000 0.00
13.00000 8,447.300 109,814.90
0570 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 85.800 85.800
LF 0.000 0.00
18.50000 85.800 1,587.30
0575 609-24008 *GUTTER TYPE 2 (8 FOOT) 264.500 144.500
LF 0.000 0.00
42.00000 144.500 6,069.00
0580 612-00001 *DELINEATOR (TYPE I) 133.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0585 612-00002 *DELINEATOR (TYPE II) 78.000 0.000
EACH 0.000 0.00
20.50000 0.000 0.00
0590 612-00003 *DELINEATOR (TYPE Ill) DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
22.50000 0.000 0.00
0595 613-00200 2 INCH ELECTRICAL CONDUIT DELETED 105 # ELAM 02 9 0.000 0.000
LF 0.000 0.00
50.50000 0.000 0.00
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0600 614-00011 *SIGN PANEL (CLASS 1) 653.300 0.000
SF 0.000 0.00
19.50000 0.000 0.00
0605 614-00012 *SIGN PANEL (CLASS 11) 352.000 0.000
SF 0.000 0.00
23.70000 0.000 0.00
0610 614-00013 *SIGN PANEL (CLASS ) 30.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0615 614-00066 *TIMBER SIGN POST 6X6 INCH 51.000 0.000
LF 0.000 0.00
8.55000 0.000 0.00
0620 614-00200 *STEEL SIGN POST (U-2) 54.000 0.000
LF 0.000 0.00
12.10000 0.000 0.00
0625 614-01502 *STEEL SIGN POST (2 INCH ROUND) 1,133.500 0.000
LF 0.000 0.00
11.10000 0.000 0.00
0630 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 413.500 0.000
LF 0.000 0.00
32.20000 0.000 0.00
0635 614-80314 BARRICADE (TYPE 3 F-D) DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
1,510.00000 0.000 0.00
0640 615-21599 *15 INCH SLIDE HEADGATE SPECIAL 3.000 3.000
EACH 0.000 0.00
192.00000 3.000 576.00
0645 615-22499 *24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0650 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.000 0.00
111,000.00000 0.750 83,250.00
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0655 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 189.000 173.000
HOUR 0.000 0.00
111.00000 173.000 19,203.00
0660 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
330,000.00000 1.000 330,000.00
0665 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
7,000.00000 0.500 3,500.00
0670 627-00001  *PAVEMENT MARKING PAINT 535.250 382.600
GAL 0.000 0.00
36.90000 382.600 14,117.94
0675 627-00005  *EPOXY PAVEMENT MARKING 513.400 45.500
GAL 0.000 0.00
40.00000 45.500 1,820.00
0680 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 527.000 0.000
(WORD-SYMBOL) o 0,000 000
13.00000 0.000 0.00
0685 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,303.600 0.000
(XWALK-STOPLINE 0,000
SF . 0.00
13.00000 0.000 0.00
0690 62901001  *SURVEY MONUMENT (TYPE 1) 12.000 0.000
EACH 0.000 0.00
252.00000 0.000 0.00
0695 630-00000  *FLAGGING 12,644.500 8,500.500
HOUR 300.000 7,050.00
23.50000 8,800.500 206,811.75
0700 630-00001  *PILOT CAR OPERATION DELETED 105 # ELAM 029 0.000 0.000
HOUR 0.000 0.00
35.50000 0.000 0.00
0705 630-00007  *TRAFFIC CONTROL INSPECTION 167.000 83.000
DAY 2.000 202.00

101.00000 85.000 8,585.00
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0710 630-00012 *TRAFFIC CONTROL MANAGEMENT 331.000 172.000
DAY 5.000 2,010.00
402.00000 177.000 71,154.00
0715 630-80001 *FLASHING BEACON (PORTABLE) 1.000 0.500
EACH 0.000 0.00
402.00000 0.500 201.00
0720 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 30.000 15.000
EACH 0.000 0.00
50.50000 15.000 757.50
0725 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 34.000
EACH 0.000 0.00
65.50000 34.000 2,227.00
0730 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 200.000 93.000
EACH 0.000 0.00
75.50000 93.000 7,021.50
0735 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 0.000 0.00
75.50000 2.500 188.75
0740 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.600 87.300
SF 0.000 0.00
40.50000 87.300 3,5635.65
0745 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (B 1.000 0.500
TYPE)
EACH 0.000 0.00
755.00000 0.500 377.50
0750 630-80359 *PORTABLE MESSAGE SIGN PANEL 476.000 474.000
DAY 4.000 322.00
80.50000 478.000 38,479.00
0755 630-80360 *DRUM CHANNELIZING DEVICE 1,081.000 488.500
EACH 0.000 0.00
35.50000 488.500 17,341.75
0760 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 74.000 35.000
EACH 0.000 0.00
40.50000 35.000 1,417.50
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0765 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 25.000
EACH 0.000 0.00
45.50000 25.000 1,137.50
0770 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
10.50000 100.000 1,050.00
0775 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70011 F/A PARTNERING DELETED 105 # ELAM 029 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70020 F/A ON-THE-JOB TRAINEE DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0790 700-70022 F/A OJT PILOT DELETED BY 105 #029 RECINDED BY E MT 18,372.000 0.000
AUTHORIT®
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70025 F/A QUALITY INCENTIVE PAYMENT 103,721.980 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70028 F/A ESB PROGRAM DELETED 105 # ELAM 029 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70034 F/A FUEL COST ADJUSTMENT 2,716.000 2,198.930
FA 154.100 154.10
1.00000 2,353.030 2,353.03
0810 700-70035 F/A MISCELLANEOUS IRRIGATION RELOCATES/ DELETE D 105# 0.000 0.000
ELAM 031
FA 0.000 0.00
1.00000 0.000 0.00
0835 203-01510 BACKHOE MCR, PROJECT ORDER 3 44.500 44.500
HOUR 0.000 0.00
120.00000 44.500 5,340.00
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0840 203-01582 TRUCK (DUMP) MCR, PROJECT ORDER 3 19.250 18.500
HOUR 0.000 0.00
75.00000 18.500 1,387.50
0845 203-01590 FRONT END LOADER (RUBBER) MCR, PROJECT ORDER 3 26.250 18.000
HOUR 0.000 0.00
95.00000 18.000 1,710.00
0850 203-01594 COMBINATION LOADER MCR, PROJECT ORDER 3 37.000 37.000
HOUR 0.000 0.00
110.00000 37.000 4,070.00
0855 203-02330 LABORER MCR, PROJECT ORDER 3 19.000 19.000
HOUR 0.000 0.00
35.00000 19.000 665.00
0860 900-00010 ADDED ITEM (HOUR)/ FOREMAN/ MCR, PROJECT ORDER # 3 37.000 37.000
HOUR 0.000 0.00
45.00000 37.000 1,665.00
0865 206-00065 STR BKFL (FLOW-FILL) MCR, PROJECT ORDER 4 6.500 6.500
(A% 0.000 0.00
60.00000 6.500 390.00
0870 603-01480 48 IN RCP MCR, PROJECT ORDER 4 135.000 135.000
LF 0.000 0.00
105.00000 135.000 14,175.00
0875 604-00510 INLET TY D (10 FT) MCR, PROJECT ORDER 4 1.000 1.000
EACH 0.000 0.00
4,700.00000 1.000 4,700.00
0880 210-04015 MODIFY MANHOLE MCR, PROJECT ORDER 5 14.000 12.000
EACH 0.000 0.00
1,100.00000 12.000 13,200.00
0885 900-00007 ADDED ITEM (EACH)/ EPOXY PAINT MOBILIZATION/ MCR, 1.000 1.000
PROJECT ORDER 6
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0890 900-00007 ADDED ITEM (EACH)/ RELOCATE FIRE HYDRANT/ MCR, PROJ ECT 1.000 1.000
ORDER 6
EACH 0.000 0.00

2,500.00000 1.000 2,500.00
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0895 900-00007 ADDED ITEM (EACH)/ MODIFY DIVERSION BOXES/ MCR, 1.000 1.000
PROJECT ORDER 7
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0900 202-00210 REM CONC PAVEMENT MCR, PROJECT ORDER 8 380.350 0.000
SY 356.650 3,120.69
8.75000 356.650 3,120.69
0905 606-01370 TRANSITION TY 3G MCR, PROJECT ORDER 8 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0910 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO # 9 66,028.340 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0915 411-03354 ASPH CEM (PG 64-22) CMO # 9 1,295.464 0.000
TON 0.000 0.00
184.00000 0.000 0.00
0920 900-00014 *ADDED ITEM (LUMP SUM)/ 1550 RD INTERSECTION RE PAIR/ 1.000 0.000
MCR, PROJECT ORDER 10
LS 0.000 0.00
3,500.00000 0.000 0.00
0925 607-11530 FENCE (SPEC) MCR, PROJECT ORDER # 11 366.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0930 900-00006 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOADS - AC -160.000 0.000
CO 12
DOL 0.000 0.00
1.00000 0.000 0.00
0935 900-00006 ADDED ITEM (DOLLAR)/ CO 13 PRICE REDUCTION HYDRATE D -19,400.000 0.000
LIME GRADATION
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 8,294,116.48 $ 38,616.40 $ 5,662,262.79
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0820 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,800.00000 1.000 22,800.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0825 620-00012 FIELD LABORATORY (CLASS 2) 0.950 0.950
EACH 0.000 0.00
25,100.00000 0.950 23,845.00
0830 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT$ 49,645.00 $ 0.00 $ 49,645.00

PROJECT TOTAL CURRENT AMT $ 8,343,761.48

38,616.40 $ 5,711,907.79



